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ORIGINAL
United States Environmental Protectlon Agency -

Region m . v

: ociD 10696
From: . Dominic Ventura o ‘ : S
Subject: - S ‘
Continuation . = o ' B ' ‘ M
Elkton Farm Firehole LT . g oo
' 183 Zeitler Rd., Elkton, MD. * ‘ o
, ‘ Latitude: 39 6292184
o Longxtude -75. 8681150 :
POLREP No.: 13 - - Site#: - A3DHRV
Reportmg Penod \2/16/2006 2/25/2006 D.O. #: N o
StartDate: =~ 1/31/2006 . Response Authorlty CERCLA
Mob Date: 1/31/2006- " Response Type: .. -Time-Critical .~ -
‘Demob Date: o NPL Status: ~ NonNPL - ' )
Completion Date: ‘ Incident Category: Removal Action .
. CERCLISID #: S - Contract# . o
RCRISI]){#V\ ' 7 R T
_ Site Description.

Refer to previous polreps.
Current Actmtles : ’ :

During this reporting period the intrusive activities commenced. These act1v1t1es included the hand -
shovelling of prevrously ﬂagged ferrous items w1thm the: Phase I radlus and contmued detectlon

: act1v1t1es (mag and ﬂag)

- OnFeb 21 the USACE notlﬁed the FOSC of the ﬁndmg of an unfuzed 40mm prOJectlle located in
, grld J6. The itém appeared to have energetic matenal remammg in the body." It was placed in the

magazme used for storage of MEC items which will require further disposal (MPPEH). Parts and

‘pieces of "pop flares" were discovered also in grid A6. In the late afternoonan 81mm Mortar

(tentatively identified as an M43 A1) was uncovered in grid C6. The item appeared to be fuzed

- and appeared to have an unpmged cartndge in the tail section (ﬁred‘7) ThlS 1tem w111 requxre

detonation in place. , ! R

}

| On Feb 23 the USACE contractor readled the site for demo of both the 81mm and 40mm items. At

1300 the demo team began settmg up the demohtlon shot while the remaining teams were assigned
to guard roads and ATK area in order to establisha safe-zone for- demohtlon operations. Safe zone
was verified clear at approximately 1328. Detonation occurred at 1330.. Demo holes were
declared cleared by the site safety at 1340. Area was cleared of sandbag debris and teams resumed
intrusive operation. Items destroyed during demolition operations included (1) 81mm practlce
mortar (1) unfuzed 40mm and assorted MPPEH 1tems Once it was determmed that the’ 81mm

\\
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,passed govemment QA Inspectlon
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_mortar was/pra'ctic\e, the approved 236 ft exclusion zone was re-est_abliéhed.

Pre and post detonation soﬂ samples were collected by START. and forwarded to Ft. Meade for |
nitroaromatic and heavy metal analysis as per SAP

On Feb 23, the USACE notified the FOSC via form- CENAB 948 that gnds B6, D6, E6 and L6 have

~ {

. Planned Removal Actions -

Continuation of investigative and intrusive act1v1t1es wuhm Phase 1 areas only iSite act1v1t1es

. during daylight hours Monday thru Thursday only. 24 hour site security to be maintained by
- subbed security. contractor. Communication and coordination with local commercial and residential
-entities during key site act1v1t1es, such as 51te detonatlons Close coordination w1th MDE and local -

officials. - ’ : : y

Key Issues - - ' ; ‘ ’
EPA R3 press office mamtamed commumcatlon w1th local media leadmg up to ‘and aﬁer detonatlon '

activities this week.
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